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262 3.5.5.3.3 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2 No No 1.5 days Mon 10/22/07

263 3.5.5.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling componentGG AB2 No No 2 days Tue 10/23/07

258 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No 1 day Thu 10/25/07

240 3.5.4.4 Provide tools (to MD) for accessing old logfiles GG AB2 No No 5 days Fri 10/26/07

49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No 10 days Wed 10/31/07

266 3.5.5.5 Assess automation of alarming systems GG AB2 No No 2 days Wed 11/7/07

267 3.5.5.6 Integration deployment and testing GG AB2 No No 5 days Fri 11/9/07

268 3.5.5.7 Documentation GG AB2 No No 9 days Fri 11/16/07

224 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No No 4 days Tue 12/4/07

277 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No 10 days Mon 12/10/07

51 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS Yes MC3 No 5 days Wed 11/21/07

141 3.3.3.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No 15 days Wed 10/17/07

142 3.3.3.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort)GG,AL DEV,REX No No 15 days Wed 10/17/07

145 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No 15 days Mon 11/26/07

146 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort)GG,AL DEV,REX No No 15 days Mon 11/26/07

184 3.5.1.2.2.8 Organize activities to prepare for LCG fwd node downtime GG GG No No 13 days Tue 10/23/07

319 4.3.4.3 Use ResS (more flexible than use of roles) GG GG No No 15 days Thu 11/1/07

341 5.2.1 Evaluate request, determine best course of action GG GG Yes Prd9 No 10 days Fri 11/9/07

48 2.8.4 Agreement on Component and Integration testing GG GG,PL Yes MC3 No 10 days Wed 10/17/07

308 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF No No 15 days Tue 10/30/07

152 3.4.3 New VDT: software adaptation and deployment GG PM No No 25 days Thu 9/20/07

201 3.5.1.4.1 Define standard durable location machine configuration GG PM No No 3 days Wed 10/24/07

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing AppGG PM Yes Prd7 No 18 days Thu 10/25/07

164 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM No No 3 days Thu 10/25/07

216 3.5.2.1.1 Auto-clean up SamGrid job queue (samgrid.fnal.gov) GG PM No No 6 days Mon 10/29/07

165 3.5.1.2.2.2.3 Adjust current installation instructions GG PM No No 1 day Tue 10/30/07

166 3.5.1.2.2.2.4 Adjust current software to use standard location as default GG PM No No 2 days Wed 10/31/07

192 3.5.1.3.2.3 Developers install and test samgrid-like node (by Wed Nov 7) GG PM No No 3 days Mon 11/5/07

217 3.5.2.1.2 Auto-clean up OSG job queue (fwd nodes) GG PM No No 10 days Tue 11/6/07

193 3.5.1.3.2.4 Adjust current installation instructions GG PM No No 2 days Thu 11/8/07

194 3.5.1.3.2.5 Adjust current software to use standard location as default GG PM No No 2 days Mon 11/12/07

205 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No No 3 days Wed 11/14/07

206 3.5.1.4.2.4 Adjust current installation instructions GG PM No No 1 day Mon 11/19/07

207 3.5.1.4.2.5 Adjust current software to use standard location as default GG PM No No 1 day Tue 11/20/07

219 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No 1 day Wed 11/21/07

220 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No 1 day Mon 11/26/07

40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No 4 days Tue 11/27/07

221 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No 1 day Tue 11/27/07

222 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No 2 days Wed 11/28/07

223 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No 2 days Fri 11/30/07

41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No 5 days Mon 12/3/07

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No 5 days Mon 12/10/07
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225 3.5.2.5 Add the deployment of scripts to installation instructions GG PM No No 1 day Mon 12/10/07

309 4.3.2.6 Job State diagram with most common error state causes MD PM No No 5 days Tue 12/11/07

230 3.5.3.1.1 Determine goal level, requirements GG PM No No 4 days Mon 12/17/07

314 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM No No 3 days Tue 12/18/07

231 3.5.3.1.2 Determine existing querying performance GG PM No No 4 days Fri 12/21/07
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Mon 12/10/07
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Develop automatic job management framework
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Add the deployment of scripts to installation instructions
PM Job State diagram with most common error state causes

PM Determine goal level, requirements
PM Augment Job States to be more meaningful to large customer
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